
Page   1             State of Maryland    Month: June 

Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 1-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$2,411,056.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
07/19/18; Item A7 

Using Agency 
 
Department of Health 
Spring Grove Hospital Center 

Contractor Name, City State 
 
Modern Construction Services, Inc. 
Street, MD 

Contract Identifier & Project Title 
SG-000-182-003 - Ligature Risk Mitigation 
Project 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order will provide labor and materials for hardware as specified in the project manual.   
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
June 5, 2018; 
Item 23-M-007 

Modification No. and $ 
Value of Mod. 1 
 
$74,128.66 

% Increase this Mod to 
Original Contract 
 
3.07% 

Cumulative % Increase All 
Mods to Original Contract 
 
3.07% 

New  Contract Amount 
 
 
$2,485,184.66 

 

Item & Category 
DGS 
Item  2-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$85,570,000.00 

Fund Source 
 
116/MCCBL 2018 

BPW Award Approval  
Date and Agenda Item  
10/07/2015; Item 1-C 

Using Agency 
 
Maryland Department of Education 
Enoch Pratt Free Library 

Contractor Name, City State 
 
Gilbane Building Company 
Laurel, MD 

Contract Identifier & Project Title 
ED-000-971-128 - Construction Management at 
Risk,  Enoch Pratt Free Library 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provide labor, materials, etc. to add sleeves and angle support designed to resolve structural issues in bearing walls which will 
allow duct work to as through and maintain its structural rating. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
June 12, 2018; 
Item 24-E-006 

Modification No. and $ 
Value of Mod. 43 
 
$43,589.00 

% Increase this Mod to 
Original Contract 
 
0.05% 

Cumulative % Increase All 
Mods to Original Contract 
 
4.26% 

New  Contract Amount 
 
 
$89,214,001.00 

 

Item & Category 
DGS 
Item  3-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$85,570,000.00 

Fund Source 
 
116/MCCBL 2018 

BPW Award Approval  
Date and Agenda Item  
10/07/2015; Item 1-C 

Using Agency 
 
Maryland Department of Education 
Enoch Pratt Free Library 

Contractor Name, City State 
 
Gilbane Building Company 
Laurel, MD 

Contract Identifier & Project Title 
ED-000-971-128 - Construction Management at 
Risk,  Enoch Pratt Free Library 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides labor, materials, etc. necessary for complete installation of all required electric door hardware identified as either ADA or 
Security Doors per ASI #8. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
June 12, 2018; 
Item 24-E-009 

Modification No. and $ 
Value of Mod. 46 
 
$190,971.00 

% Increase this Mod to 
Original Contract 
 
0.22% 

Cumulative % Increase All 
Mods to Original Contract 
 
4.21% 

New  Contract Amount 
 
 
$89,422,502.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 

 



Page   2             State of Maryland    Month:  June 

Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 4-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$58,056.93 

Fund Source 
 
MCCBL 2017 Item 104 

BPW Award Approval  
Date and Agenda Item  
03/07/2018; Item A-4 

Using Agency 
 
Department of Health 
Deer’s Head Hospital Center 
 

Contractor Name, City State 
 
Popowski Brothers, Inc. t/a PBI Restoration  
Hunt Valley, MD 
 

Contract Identifier & Project Title 
H-453-181-001 - Mold Remediation and Building 
Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -   
This change order provide labor, materials, etc. necessary to maintain air quality in the building and for mold remediation in areas as directed by the 
Industrial Hygienist. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
June 12, 2018; 
Item 24-M-001 

Modification No. and $ 
Value of Mod. 13 
 
$185,800.04 

% Increase this Mod to 
Original Contract 
 
320.03% 

Cumulative % Increase All 
Mods to Original Contract 
 
3099.36% 

New  Contract Amount 
 
 
$1,857,451.73 

 

Item & Category 
DGS 
Item 5-M-MOD 

Method 
 
N/A  

# Bids 
 
N/A 

Original Contract Amount  
 
$319,500.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
06/03/2015; Item 3-M 

Using Agency 
 
Maryland Department of Agriculture 
 

Contractor Name, City State 
 
G&LB Enterprises, Inc. 
Pikesville, MD 

Contract Identifier & Project Title 
001B6400012- Janitorial Services 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provide an additional five months of janitorial service in order to procure a long term contract. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
June 12, 2018; 
Item 24-S-001 

Modification No. and $ 
Value of Mod. 1 
 
$42,500.00 

% Increase this Mod to 
Original Contract 
 
13.30% 

Cumulative % Increase All 
Mods to Original Contract 
 
13.30% 

New  Contract Amount 
 
 
$362,000.00 

 

Item & Category 
DGS 
Item  6-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$85,570,000.00 

Fund Source 
 
116/MCCBL 2018 

BPW Award Approval  
Date and Agenda Item  
10/07/2015; Item 1-C 

Using Agency 
 
Maryland Department of Education 
Enoch Pratt Free Library 

Contractor Name, City State 
 
Gilbane Building Company 
Laurel, MD 

Contract Identifier & Project Title 
ED-000-971-128 - Construction Management at 
Risk,  Enoch Pratt Free Library 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides all labor, materials etc. for the complete removal and re-installation of fire proofing at the existing steel located on the 
first floor in the Mezzanine area. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
June 19, 2018; 
Item 25-E-004 

Modification No. and $ 
Value of Mod 47 
 
$100,000.00  

% Increase this Mod to 
Original Contract 
 
0.12% 

Cumulative % Increase All 
Mods to Original Contract 
 
4.62% 

New  Contract Amount 
 
 
$89,522,502.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 
 



Page   3             State of Maryland    Month: June 

Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item  7-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$4,985,300.00 

Fund Source 
 
016 MCCBL 2014 

BPW Award Approval  
Date and Agenda Item  
01/25/2017; Item 1-C 

Using Agency 
 
Department of General Services 
Murphy Court of Appeals Building 

Contractor Name, City State 
 
Towson Mechanical, Inc. 
Parkville, MD 

Contract Identifier & Project Title 
BA-688-130-001 - Lobby and ADA 
Improvements 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order is a credit for the unused Unit Prices #2, 4 and 5. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
June 19, 2018; 
Item 25-E-005 

Modification No. and $ 
Value of Mod. 10 
 
<$61,400.00> 

% Decrease this Mod to 
Original Contract 
 
<1.23%> 

Cumulative % Increase All 
Mods to Original Contract 
 
5.56% 

New  Contract Amount 
 
 
$5,262,604.74 

 

Item & Category 
DGS 
Item  8-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$67,181.00 

Fund Source 
 
DGS Operating funds 

BPW Award Approval  
Date and Agenda Item  
03/7/2017; Appendix A3 

Using Agency 
 
Department of Health 
Deer’s Head Hospital 
 

Contractor Name, City State 
 
Green Street Environmental 
Baltimore, MD 

Contract Identifier & Project Title 
H-453-181-103 - Industrial Hygienist for 
Emergency Mold Remediation  

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides labor, materials, etc. as needed for the oversight, reporting, and air testing of additional mold remediation in Deer’s Head 
Hospital Center. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
June 19, 2018; 
Item 25-M-002 

Modification No. and $ 
Value of Mod. 4 
 
$62,102.91 

% Increase this Mod to 
Original Contract 
 
92.44% 

Cumulative % Increase All 
Mods to Original Contract 
 
415.20% 

New  Contract Amount 
 
 
$228,135.66 

 

Item & Category 
DGS 
Item  9-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$85,570,000.00 

Fund Source 
 
116/MCCBL 2018 

BPW Award Approval  
Date and Agenda Item  
10/07/2015; Item 1-C 

Using Agency 
 
Maryland Department of Education 
Enoch Pratt Free Library 

Contractor Name, City State 
 
Gilbane Building Company 
Laurel, MD 

Contract Identifier & Project Title 
ED-000-971-128 - Construction Management at 
Risk,  Enoch Pratt Free Library 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides all labor, materials, etc. necessary for the modifications to the second floor men’s rooms and locker room. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
June 19, 2018; 
Item 25-M-009 

Modification No. and $ 
Value of Mod. 48 
 
$60,000.00 

% Increase this Mod to 
Original Contract 
 
0.07% 

Cumulative % Increase All 
Mods to Original Contract 
 
4.69% 

New  Contract Amount 
 
 
$89,582,502.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 

 
 



Page   4             State of Maryland    Month: June 

Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 10-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$115,808.91 

Fund Source 
 
MCCBL 2017  Item 104 

BPW Award Approval  
Date and Agenda Item  
03/07/2016; Appendix 2 

Using Agency 
 
Department of General Services 
People’s Resource Center 

Contractor Name, City State 
 
Popowski Brothers, Inc. t/a PBI Restoration 
Hunt Valley, MD 

Contract Identifier & Project Title 
B-300-180-001 - Mold Remediation and Building 
Repair. 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides all labor, materials, etc. necessary to maintain air quality in the building and for mold remediation in areas as directed by 
the Industrial Hygienist. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
June 19, 2018; 
Item 25-M-010 

Modification No. and $ 
Value of Mod. 10 
 
$99,039.55 

% Increase this Mod to 
Original Contract 
 
85.52% 

Cumulative % Increase All 
Mods to Original Contract 
 
499.11% 

New  Contract Amount 
 
 
$693,828.28 

 

Item & Category 
DGS 
Item 11-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$58,056.93 

Fund Source 
 
MCCBL 2017 Item 104 

BPW Award Approval  
Date and Agenda Item  
03/07/2018; Item A-4 

Using Agency 
 
Department of Health 
Deer’s Head Hospital Center 
 

Contractor Name, City State 
 
Popowski Brothers, Inc. t/a PBI Restoration  
Hunt Valley, MD 
 

Contract Identifier & Project Title 
H-453-181-001 - Mold Remediation and Building 
Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides labor, materials, etc. necessary to maintain air quality in the building and for mold remediation in areas as directed by the 
Industrial Hygienist. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
June 19, 2018; 
Item 25-M-014 

Modification No. and $ 
Value of Mod. 14 
 
$136,360.25 

% Increase this Mod to 
Original Contract 
 
234.87% 

Cumulative % Increase All 
Mods to Original Contract 
 
3334.23 

New  Contract Amount 
 
 
$1,993,812.02 

 

Item & Category 
DGS 
Item 12-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$539,410.00 

Fund Source 
 
104 MCCBL 2016 

BPW Award Approval  
Date and Agenda Item  
12/20/2017; Item 5-M 

Using Agency 
 
Maryland State Police - Barrack J 
 

Contractor Name, City State 
 
Apex Companies, LLC 
Rockville, MD 

Contract Identifier & Project Title 
TK-003-150-001 - Underground Tank 
Replacement 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides all labor, materials, etc. to install a new natural gas generator to support the new fueling system.  Also included a new 
automatic transfer switch, mounting rack and concrete pad for new generator. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
June 19, 2018; 
Item 25-M-016 

Modification No. and $ 
Value of Mod. 1 
 
$46,225.00 

% Increase this Mod to 
Original Contract 
 
8.57% 

Cumulative % Increase All 
Mods to Original Contract 
 
8.57% 

New  Contract Amount 
 
 
$585,635.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  


